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MEMORANDUM
DATE: September 22, 1998
FROM: Pete Stevenson, OSC

Response Section
TO: File

SUBJECT: Independent Government Cost Estimate (IGCE)
Vasquez Blvd and I-70 Removal Site

Based on the particulars of the Site and the ERRS West Contract (T&M), the
following costs have been estimated for the cleanup of arsenic contaminated soils for 21
properties within the project area:

Pre-Construction Phase
- Qualifying Bidders/Firms (See Items Below)
- Transportation and Disposal Arrangements
- Health and Safety Plan
- Removal Cost Accounting (Site Inventory)
- Sample and Analysis

Sub-total = $30,000
Construction Phase (Per Residence)
- Engineering Plats $2,500
- Grubbing/Clearing 2,500
- Soil Removal 6,000
- Backfill 7,000
- Landscaping 10,500
Sub-total $28,500
Total for 21 Residences = $28,500 x 21 = $598,000
Post-Construction Phase
- Follow-up Actions
- Final Cost Accounting
- Landscaping Oversight
Sub-total = $30,000
Grand Total = $658,000
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